

PROCUREMENT PLAN (Textual Part)

Project information: Pakistan, Punjab Urban Land Systems Enhancement Project (P172945)

Project Implementation agency(ies): Board of Revenue Punjab (BOR)
Punjab Land Registration Authority (PLRA)

Date of the Procurement Plan: Nov 10, 2022

Period covered by this Procurement Plan: Nov, 2022 – Jun, 2024

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in respective Public Procurement Rules, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- 1) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or prospective bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.

- 2) For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
- 5) Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
- 6) No preference of any kind shall be given to national bidders in the bidding process.
- 7) Procurement methods that use two-envelope process and rated criteria shall be subject to Bank's prior concurrence

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: Not Applicable

Procurement of Second Hand Goods: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods, Non Consulting Services and Works).**

Goods, Non Consulting Services: is not applicable,

Works: is not applicable.

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
PK-BOR PUNJAB-326331-NC-RFB / Public Awareness Campaign and Advertising	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,412.00	0.00	Signed								2023-03-06	2023-08-24							2023-05-01	2023-10-02	2024-04-30	
PK-BOR PUNJAB-323296-NC-RFB / 1.4: Incorporation of Existing Urban Records Digitalization of parcel maps and land records owned by non-BOR authorities, and incorporation of the urban land records into a unified land registry.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,078.00	0.00	Signed					2023-03-01	2023-06-14	2023-03-06	2023-06-16			2023-04-17	2023-07-25	2023-05-17	2023-08-02	2023-06-21	2023-10-16	2024-06-20		
PK-BOR PUNJAB-323297-NC-RFB / 2.1: Inventory of state lands and assets Procurement of Services for inventory of state lands and assets through collection and digitalization of state lands and assets.	IDA / 70410	Land for Housing	Post	Request for Bids	Open - National	Single Stage - One Envelope		130,000.00	0.00	Cancelled					2023-03-01		2023-03-06				2023-04-17		2023-05-17		2023-06-21		2024-06-20		
PK-BOR PUNJAB-322910-NC-RFB / 1.2: Systematic Registration of Peri-urban Properties Land registration for peri-urban properties that are not registered in LRMS	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope		710,500.00	0.00	Cancelled					2023-03-01		2023-03-06				2023-04-17		2023-05-17		2023-06-21		2024-06-20		
PK-BOR PUNJAB-322913-NC-RFB / 1.5: Systematic Registration of Urban Properties Procurement of Services for parcel-based mapping, land registration in Kachi Abadis, a classification and records digitalization for registration of urban property & Kachi Abadis	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,862,000.00	0.00	Signed					2023-03-01	2023-10-08	2023-03-06	2023-10-12			2023-04-17	2023-10-30	2023-05-17	2023-11-20	2023-06-21	2024-01-03	2024-06-20		
PK-BOR PUNJAB-322909-NC-RFB / 1.1: Spatial Framework for LRMS Development of unified digital cadastral maps to upgrade the existing textual land records in rural areas.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,491,874.00	0.00	Cancelled					2023-03-01		2023-03-06				2023-04-17		2023-05-17		2023-06-21		2024-06-20		
PK-BOR PUNJAB-322911-NC-RFB / 1.3: Upgrading Tax Records to Urban Land Records Improvement of the existing tax maps (general property boundaries for tax purposes) to build urban cadastral maps up-to-date and precise boundaries	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope		617,400.00	0.00	Cancelled					2023-03-01		2023-03-06				2023-04-17		2023-05-17		2023-06-21		2023-07-27		
PK-BOR PUNJAB-322906-NC-RFQ / Office Building Furniture Furniture Furnishing Equipment, Video Conferencing, Video Wall	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		87,647.00	0.00	Cancelled							2023-02-05								2023-04-02		2023-09-29		
PK-BOR PUNJAB-322928-NC-RFQ / Hiring of firm for operational support services (Janitorial, Security, Running Errands) for the office.	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		72,635.00	0.00	Cancelled							2022-12-06								2023-01-31		2024-01-31		
PK-BOR PUNJAB-348759-NC-RFB / Digitization of Existing Manual Record of (Gujranwala, Multan, Bahawalpur, Faisalabad) Development Authorities.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope		170,000.00	0.00	Signed				2023-03-20	2023-06-14	2023-03-25	2023-06-16			2023-05-06	2023-07-27	2023-06-05	2023-08-03	2023-07-10	2023-10-31	2024-01-06			
PK-BOR PUNJAB-348757-NC-RFQ / Hiring of firm for operational support services (Janitorial, Security, Running Errands) for the office.	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		72,635.00	0.00	Cancelled							2023-03-19	2023-03-18							2023-05-14		2023-11-10		
PK-BOR PUNJAB-360414-NC-RFQ / Hiring of firm for operational support services (Janitorial, Security, Running Errands) for the office.	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		72,635.00	0.00	Signed							2023-05-17	2023-05-19							2023-07-12	2023-06-07	2024-01-08		
PK-BOR PUNJAB-371214-NC-RFQ / Development of MIS Solution for Grievance Redressal Mechanism under PULSE	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Signed							2023-07-26	2023-08-21							2023-09-20	2023-11-21	2024-03-18		
PK-BOR PUNJAB-371288-NC-RFB / Preparation of Missing/Unavailable Revenue Maps (MSSAV)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Prior	Request for Bids	Open - National	Single Stage - One Envelope		4,070,000.00	0.00	Cancelled							2023-08-15	2023-08-20			2023-10-01		2023-10-31		2023-12-05		2024-06-02		
PK-BOR PUNJAB-371558-NC-RFQ / Drone Imagery of 5x-Districts (Khusab, Nankana Sahib, Layyah, Toba Tek Singh, Sahiwal, Khanewal)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Quotations	Open - National	Single Stage - One Envelope		93,600.00	0.00	Signed							2023-10-21	2023-08-07							2023-12-16	2023-10-20	2024-06-13		
PK-BOR PUNJAB-322929-NC-RFB / Hiring of services of Training Service Provider / Institution / Firm for Training of field revenue staff/surveyors under PULSE project.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope		235,294.00	0.00	Pending Implementation					2023-07-31		2023-08-05				2023-09-16		2023-10-16		2023-11-20		2024-11-19		
PK-BOR PUNJAB-380466-NC-RFQ / Digitization of Existing Manual Record of Lahore Development Authority (LDA).	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Quotations	Open - National	Single Stage - One Envelope		85,000.00	0.00	Signed							2023-09-13	2023-09-08							2023-11-08	2023-10-31	2024-05-06		
PK-BOR PUNJAB-384300-NC-RFB / Digitization of Existing Manual Record of All Cooperative Societies.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Limited	Single Stage - One Envelope		175,000.00	0.00	Signed					2023-09-28	2023-10-18	2023-10-03	2023-10-18			2023-11-14	2023-10-26	2023-12-14	2023-10-26	2024-01-18	2023-11-20	2024-07-16		

PK-BOR PUNJAB-396986-NC-RFB / Partitioning Process of Joint Parcels for Rural areas through Field Revenue Staff - Package-III (Rawalpindi, Sahiwal, Sargodha Divisions)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	2,247,670.00	0.00	Canceled	2023-12-12	2024-02-02	2023-12-17	2024-02-06	2024-01-28	2024-03-21	2024-04-11	2024-05-16	2024-11-12		
PK-BOR PUNJAB-405948-NC-RFB / PREPARATION OF MESSI / UNAVAILABLE REVENUE MAPS (MASSAVIS) IN PUNJAB (BAHAWALPUR, DG KHAN, Faisalabad, Rawalpindi, Gujranwala Divisions)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	200,982.00	0.00	Canceled	2024-02-06	2024-02-02	2024-02-11	2024-02-06	2024-03-24	2024-02-29	2024-04-23	2024-05-28	2024-11-24		
PK-BOR PUNJAB-423730-NC-RFB / Partitioning Process of Joint Parcels for Rural areas - (Gujranwala and Rawalpindi Divisions)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	2,803,333.00	0.00	Canceled	2024-04-26	2024-04-26			2024-07-05	2024-09-17	2024-10-22	2026-04-15			
PK-BOR PUNJAB-423736-NC-RFB / Identification of Trijunction Pillars and Burjis (corner Point) of Musra Boundaries in Punjab.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	4,909,333.00	0.00	Pending Implementation	2024-05-08	2024-05-08			2024-07-17	2024-09-29	2024-11-03	2026-04-27			
PK-BOR PUNJAB-388558-NC-RFB-2 / Public Awareness Campaign and Advertising for Eight Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope	170,000.00	0.00	Signed	2024-04-25	2024-05-10	2024-04-25	2024-05-10	2024-07-04	2024-05-29	2024-08-03	2024-06-04	2024-09-07	2024-07-31	2026-03-01
PK-BOR PUNJAB-423756-NC-RFB / Digitization of Massive Maps in Punjab, (Multan Division)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	245,287.00	0.00	Signed	2024-04-26	2024-05-13	2024-04-26	2024-05-14	2024-07-05	2024-06-05	2024-08-04	2024-06-11	2024-09-08	2024-08-06	2026-03-02
PK-BOR PUNJAB-423757-NC-RFB / Partitioning Process of Joint Parcels for Rural areas (Lahore and Multan Divisions)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,514,000.00	0.00	Canceled	2024-04-30	2024-04-30			2024-07-09	2024-08-08	2024-09-12	2026-03-06			
PK-BOR PUNJAB-405948-NC-RFB-2 / Preparation of Messing / Unavailable Revenue Maps (Massavis) in Punjab (Bahawalpur, DG Khan, Faisalabad, Rawalpindi, Gujranwala Divisions)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	200,982.00	0.00	Under Implementation	2024-04-26	2024-05-18	2024-04-26	2024-05-20	2024-07-05	2024-06-07	2024-08-04	2024-06-11	2024-09-08	2026-03-02	
PK-BOR PUNJAB-423763-NC-RFB / Digital Transformation of Lahore Development Authority (LDA)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	87,903.00	0.00	Pending Implementation			2024-05-01				2024-06-26	2024-12-23			
PK-BOR PUNJAB-429490-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-I (Khanewal, Layyah, Lodhran Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	792,429.00	0.00	Canceled	2024-05-27	2024-06-14	2024-06-01	2024-06-14	2024-07-13	2024-07-19	2024-08-12	2024-09-16	2025-03-15		
PK-BOR PUNJAB-429492-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-II (Chinnot, Nankana Sahib, Toba Tek Singh Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	568,286.00	0.00	Canceled	2024-05-27	2024-06-14	2024-06-01	2024-06-14	2024-07-13	2024-07-22	2024-08-12	2024-09-16	2025-03-15		
PK-BOR PUNJAB-429493-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-III (Okara, Pakpattan, Sahiwal Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	875,143.00	0.00	Canceled	2024-05-27	2024-06-14	2024-06-01	2024-06-14	2024-07-13	2024-07-24	2024-08-12	2024-09-16	2025-03-15		
PK-BOR PUNJAB-429494-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-IV (Sialkot, Lahore, Hafizabad Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,014,000.00	0.00	Canceled	2024-05-30	2024-06-14	2024-06-04	2024-06-14	2024-07-16	2024-07-26	2024-08-15	2024-09-19	2025-03-18		
PK-BOR PUNJAB-429496-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-V (Bahawalpur, DG Khan, Muzafargarh Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,084,286.00	0.00	Canceled	2024-05-30	2024-06-04			2024-07-16	2024-08-15	2024-09-19	2025-03-18			
PK-BOR PUNJAB-429498-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-VI (Faisalabad, Jhang, Gujranwala Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,029,857.00	0.00	Canceled	2024-05-30	2024-06-04			2024-07-16	2024-08-15	2024-09-19	2025-03-18			
PK-BOR PUNJAB-429499-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-VII (Kasur, Jhelum, Bhakkar Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	761,571.00	0.00	Canceled	2024-05-30	2024-06-04			2024-07-16	2024-08-15	2024-09-19	2025-03-18			
PK-BOR PUNJAB-429501-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-VIII (Chakwal, Mianwali, Mandi Bahaudin Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	490,286.00	0.00	Canceled	2024-05-30	2024-06-04			2024-07-16	2024-08-15	2024-09-19	2025-03-18			
PK-BOR PUNJAB-429502-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-IX (Sargodha, Sheikhupura, Rajanpur Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	880,714.00	0.00	Canceled	2024-06-03	2024-06-08			2024-07-20	2024-08-19	2024-09-23	2025-03-22			
PK-BOR PUNJAB-429503-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-X (Bahawalnagar, Gujrat, Narowal Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,500,000.00	0.00	Canceled	2024-06-03	2024-06-08			2024-07-20	2024-08-19	2024-09-23	2025-03-22			
PK-BOR PUNJAB-429505-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-XI (Rahim Yar Khan, Rawalpindi, Vehari Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,457,143.00	0.00	Canceled	2024-06-03	2024-06-08			2024-07-20	2024-08-19	2024-09-23	2025-03-22			

PK-BOR PUNJAB-322923-CS-I NDV / Financial Management Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		74,118.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16	2023-09-12	
PK-BOR PUNJAB-326317-CS-I NDV / GIS Manager (02 positions)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		74,118.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2024-03-15	
PK-BOR PUNJAB-322399-CS-I NDV / Environmental Safeguard Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16	2023-09-12	
PK-BOR PUNJAB-323311-CS-I NDV / Database Administrator (DBA)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		74,118.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2024-03-15	
PK-BOR PUNJAB-323310-CS-I NDV / Software Developer (03 positions)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		177,882.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2024-03-15	
PK-BOR PUNJAB-326316-CS-I NDV / Network Administrator	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		37,059.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2024-03-15	
PK-BOR PUNJAB-326321-CS-I NDV / GIS Analyst (04 positions)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		59,294.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2024-03-15	
PK-BOR PUNJAB-323308-CS-I NDV / HR Manager	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2023-09-12	
PK-BOR PUNJAB-322921-CS-I NDV / Project Management Advisor	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		103,765.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2023-09-12	
PK-BOR PUNJAB-322920-CS-I NDV / Project Director	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		148,235.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2023-09-12	
PK-BOR PUNJAB-322927-CS-I NDV / Office Manager	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		29,647.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2023-09-12	
PK-BOR PUNJAB-326319-CS-I NDV / Quality Assurance Analyst (02 positions)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2024-03-15	
PK-BOR PUNJAB-323309-CS-I NDV / Social Media Manager	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		29,647.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16	2023-09-12	
PK-BOR PUNJAB-376652-CS-I NDV / Quality Assurance Engineer - I	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Signed	2023-08-10	2023-09-13	2023-09-28	2023-11-30	2023-10-19	2023-11-30	2023-11-23	2023-12-11	2024-11-22
PK-BOR PUNJAB-376653-CS-I NDV / Quality Assurance Engineer - II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Canceled	2023-08-10	2023-09-13	2023-09-28		2023-10-19		2023-11-23	2024-11-22	
PK-BOR PUNJAB-376654-CS-I NDV / Database Administrator and Developer - I	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Canceled	2023-08-10	2023-09-13	2023-09-28		2023-10-19		2023-11-23	2024-11-22	
PK-BOR PUNJAB-376655-CS-I NDV / Database Administrator and Developer - II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Canceled	2023-08-10	2023-09-13	2023-09-28		2023-10-19		2023-11-23	2024-11-22	
PK-BOR PUNJAB-376656-CS-I NDV / Software Engineer - I	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Signed	2023-08-10	2023-09-13	2023-09-28	2023-11-30	2023-10-19	2023-11-30	2023-11-23	2023-12-06	2024-11-22
PK-BOR PUNJAB-376657-CS-I NDV / Software Engineer - II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Signed	2023-08-10	2023-09-13	2023-09-28	2023-11-30	2023-10-19	2023-11-30	2023-11-23	2023-12-11	2024-11-22
PK-BOR PUNJAB-376658-CS-I NDV / Software Engineer - III	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Signed	2023-08-10	2023-09-13	2023-09-28	2023-11-30	2023-10-19	2023-11-30	2023-11-23	2024-01-08	2024-11-22
PK-BOR PUNJAB-376660-CS-I NDV / Software Engineer - IV	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Signed	2023-08-10	2023-09-13	2023-09-28	2023-11-30	2023-10-19	2023-11-30	2023-11-23	2023-12-18	2024-11-22
PK-BOR PUNJAB-376661-CS-I NDV / Software Engineer - V	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Canceled	2023-08-10	2023-09-13	2023-09-28		2023-10-19		2023-11-23	2024-11-22	
PK-BOR PUNJAB-384312-CS-I NDV / Contract Manager	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		38,675.00	0.00	Canceled	2023-10-03	2023-10-20	2023-11-21		2023-12-12		2024-01-16	2024-07-14	
PK-BOR PUNJAB-384312-CS-I NDV-2 / Contract Manager	IDA / 70410	Project Management and Institutional Strengthening	Prior	Individual Consultant Selection	Open - National		38,675.00	0.00	Under Implementation	2024-04-26	2024-05-14	2024-06-14	2024-08-28	2024-07-05		2024-08-09	2025-02-05	
PK-BOR PUNJAB-376661-CS-I NDV-2 / Software Engineer-V	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Signed	2024-04-26	2024-05-13	2024-06-14	2024-07-24	2024-07-05	2024-07-29	2024-08-09	2024-07-29	2025-08-09
PK-BOR PUNJAB-376653-CS-I NDV-2 / Quality Assurance Engineer - II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Signed	2024-04-26	2024-05-13	2024-06-14	2024-07-24	2024-07-05	2024-08-02	2024-08-09	2024-08-02	2025-08-09
PK-BOR PUNJAB-376655-CS-I NDV-2 / Database Administration and Developer - I	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Signed	2024-04-26	2024-05-13	2024-06-14	2024-07-24	2024-07-05	2024-08-01	2024-08-09	2024-08-01	2025-08-09
PK-BOR PUNJAB-376654-CS-I NDV-2 / Database Administration and Developer - II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Under Implementation	2024-04-26	2024-05-13	2024-06-14		2024-07-05		2024-08-09	2025-08-09	
PK-BOR PUNJAB-452808-CS-I NDV / .NET FULL STACK DEVELOPER	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		39,428.00	0.00	Under Implementation	2024-09-26	2024-10-01	2024-11-14		2024-12-05		2025-01-09	2025-07-08	
PK-BOR PUNJAB-459229-CS-I NDV / Software Developer	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		34,285.00	0.00	Pending Implementation	2024-11-20		2025-01-08		2025-01-29		2025-03-05	2025-09-01	
PK-BOR PUNJAB-459231-CS-I NDV / Software Developer - III	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		34,285.00	0.00	Pending Implementation	2024-11-20		2025-01-08		2025-01-29		2025-03-05	2025-09-01	
PK-BOR PUNJAB-459230-CS-I NDV / Software Developer - II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		34,285.00	0.00	Pending Implementation	2024-11-20		2025-01-08		2025-01-29		2025-03-05	2025-09-01	